Request for City Council Committee Action
From the Convention Center Expansion Project

Date April 15, 2002
To Ways and Means Budget Committee
Subject MCCX - Change order # 23.003

Recommendation - Approve Changes Order No. 3 decreasing Contract Number 15225
with Twin City Acoustics by $25,102.00, so that the contract totals $1,213,741.00.

Prepared or Submitted by oni Frazier Phone 612-335-6962

Approved by Bo Spurrier. John Moir

Presenters in Committee — Bo Spurrier, Senior Project Manager

Financial Impact

____No financial impact

___ Action requires an appropriation increase to the Capital Budget

___ Action requires an appropriation increase to the Operating Budget

___ Action provides increased revenue for appropriation increase

___ Action requires use of contingency or reserves

_X_ Other financial impact (Explain):

~ Action represents use of MCCX project contingency funds.

___Request provided to the Budget Office when provided to the Committee Coordinator

Community Impact (use any categories that apply)
____Neighborhood Notification
__X_City Goals
___Comprehensive Plan
__ Zoning Code

Other

Background/Supporting Information — In accordance with the project Change Management Procedures, I
am forwarding Change Order No. 3 for Twin City Acoustics for your Committee’s approval. This change
order covers work that has been previously submitted to your committee in a “Change Management Actions”
letter and for which “Notices to Proceed” have been issued to the contractor. Funding for this additional
work has been budgeted and no additional appropriation is required. The work is listed by Contract Issue
Notification number (CIN) with a brief explanation of the work and its cost to the project.




TRADE CONTRACT CHANGE ORDER

APPROVED BY CITY COUNCIL

, 2002

Date by City Clerk

MINNEAPOLIS CONVENTION CENTER EXPANSION

initiation Date.

TO: Twin City Acoustics, Ing.
8731 Bass Laks Road
New Hope, MN 55428

Yau are directed io maks the following changes in your Contract:

(SEE ATTACHED)

COST; S

The original Contract Sum was:
Net change by previausly authorlzed Change Qrder(s):
The Coniract Sum prior ta this Change Order was:

The Contract Sum prior to this Change Order will be decreased by:

The new Cantract Sum Including ihis Change Order will be:

No additional time is granted with this change

TWIN CITY ACCUSTICS, INC.
Trade Contractor

RECOMMENDED:
MORTENSON/THOR
Construction Manager

RECOMMENDED:;
City Project Ceordinator

APPROVED:
CCDG
Architect/Engineer

AUTHORIZED:
CITY OF MINNEAPQLIS ~
Owner

Approved As to Form:

i
Assistant City Aticrney

DATE

— - Page_.1 of 2
_ Change Order Ng.: - 23.003
_ City Contractor No.:  00-015225 -
e . . _Contract Title: BP#5, Contract #23, Ceilings

Total This Change Order:

DEDUCT {$25,102.00)

$1,193,800.00
$44,343.00
$1,238 843.00
{§25,102.007
$1,213,741.00

i

SIGMED ! DATE
WN% 8) 97) c2.
SIGNED U . DATE
SIGNED DATE
We— o&/f 7//251—-
. ISice ] £ DATE
SIGNED MAYCR DATE
Attest; .

City Clerk DATE

Countersigned: :
Financa Officer _DATE
. BIGNED City Purchasing DATE




MINNEAPOLIS CONVENTION CENTER EXPANSION
BP#3, Ceilings: Contract #23

City Contractor No. 00-015225

Change Order No. 23.003

Page 2 of 2

CIN No

CIN No

CIN No

CIN Na

CIN No

CIN No
CIN No

. 01-063:

. 01-180:

. 01-238:

. 01-245:

. 09-121:

. 15-683
. 16-445

PR#68.1: CE[LING MODIFICATIONS . . -

Ceiling revisions as required per PR 68.1. ADD  $396.00

PREMIUM TIME — FINAL ADJUSTMENT

Change Order No. 23.001 included a $38,000.00 NTE amount for premium time.
The actual premium time expended as per Twin City Acoustics WO’'s 8113, 8120,
8121, 8122, 8123, 8124, 8337, 8338, 8339, 8342, 8343, 8346 and 8348 is
54,538.00.

DEDUCT <$33,462.00>

ELEVATOR 13/14 CEILING TILE at L2

Remove and replace ceiling tile near Elevator 13/14 on Level 2 as per TCA WO
#903.

ADD  $166.00
REPLACE DAMAGED CEILING TILES
Replace damaged ceiling tile as per TCA WO #8340.

ADD  $139.00

Replace damaged ceiling tiles as per TCA WO #904.
ADD  $7,159.00

PR#68.1R1: REVISE DRAFT CURTAINS

Revise ceilings as required by PR 68.1R1. ADD  $500.00
THE FOLLOWING PROPOSAL REQUEST = = . NOCOST
PR#175R1 ] CIN No. 16-447 PR#63.12
PR#68.11

TOTAL THIS CHANGE ORDER: <8§25,102.00>




